
The Mannik & Smith Group, Inc.
1800 Indian Wood Circle
Maumee, OH 43537

Calculated by: CEB 04/21/16 
Checked by:  TLR 04/22/16

Major Cost Drivers

Group Total

Construction Materials Cost from ODOT Estimator $10,332,815

      Total Construction Cost Before Contingency & Inflationary Factor $10,332,815
              PDP Design Risk Contingency 3%
              Inflation per ODOT Business Plan Inflation Calculator 9.4%

12.68% $1,310,408
Total Stage 3 Construction Materials Cost Estimate $11,643,223

$500,000
$1,200,000

$250,000
Total Stage 3 Construction Cost Estimate $13,593,223

Estimate Notes:

● Reduction in Roadway Cost is approximatley $300K (refined quantities using current unit costs)
● Revised design contingency factor for Stage 3 (reduced from 10% to 3%), reduction of $870K

Also included as additional construction costs are Environmental Mitigation, Construction Materials Testing & Inspection, and Mussel Relocation.

The Stage 3 cost estimate has been reduced by approximately $2.47M (from $16,062,280).  The is a result of MSG design 
efforts to economize the design, refined quantities, revised published unit costs (February 2016 catalog), and contingency 
factors, per the following:

● Removal of Temporary Signals in the amount of approximatley $500K
● Redesign of fill type placed in the "Uncontrolled Fill" area in the amount of approximatley $500K
● Reduction in Bridge Cost is approximatley $300K (refined quantities using current unit costs)

              Mussel Relocation

      Additional Construction Cost

              Construction Materials Testing & Inspection
              Environmental Mitigation

HEN-NEW MAUMEE RIVER BRIDGE

              Total Contingency (above items combined)

Description
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The Mannik & Smith Group, Inc.

Estimate Cost Estimate

Estimated Cost:$10,332,814.86 

Contingency:  0.00%

Estimated Total: $10,332,814.86

HEN-NEW BRIDGE

County:  HENRY

Season: SUMMER

Urban/Rural Type: URBAN CLASS

Highway Type: 441 (446) ON 301

Work Type: GEN CONST: INVLVS 2 OR MOR MAJ WRK TYPE

Unit System: E

Spec Year: 16

Base Date: 03/01/16

 Latitude of Midpoint:  412417

Longitude of Midpoint:  -840614

District: 02

Federal/State Project Number: G02  (069)

Estimate Type: Stage 3 Cost Estimate

Prepared by Xianan Feng on 04/20/16
Checked by Christopher Beaulieu on 04/20/16



 Line  #  Item Number  Quantity Units

The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

Group 0100: ROADWAY

0005 201E11000 1.000 LS $50,000.00000 $50,000.00
CLEARING AND GRUBBING

0006 202E23000 76.000 SY $14.53575 $1,104.72
PAVEMENT REMOVED

 
0007 202E23010 8,563.000 SY $4.38264 $37,528.55

PAVEMENT REMOVED, ASPHALT

 
0008 202E38000 1,207.000 FT $1.70031 $2,052.27

 GUARDRAIL REMOVED

 
0009 202E56000 1.000 LS $5,000.00000 $5,000.00

BUILDING DEMOLISHED

  : 16'x12' SHED WITH FOUNDATION
0010 202E98400 180.000 SF $2.00000 $360.00

REMOVAL MISC.:

 FLOWER BED REMOVED
0011 203E10000 10,617.000 CY $10.84789 $115,172.05

EXCAVATION

 
0012 203E10001 16,879.000 CY $11.00000 $185,669.00

 EXCAVATION, AS PER PLAN

 
0013 203E20000 64,482.000 CY $5.38745 $347,393.55

 EMBANKMENT

 
0014 203E65000 4.000 EACH $1,248.78194 $4,995.13

 SPECIAL - SETTLEMENT PLATFORM

 
0015 606E15050 87.500 FT $19.66167 $1,720.40

GUARDRAIL, TYPE MGS

 
0016 606E15100 1,700.000 FT $16.05359 $27,291.10

 GUARDRAIL, TYPE MGS WITH LONG POSTS

 
0017 606E26100 2.000 EACH $1,800.91191 $3,601.82

 ANCHOR ASSEMBLY, TYPE E

 
0018 606E26500 1.000 EACH $620.34443 $620.34

 ANCHOR ASSEMBLY, TYPE T

 
0019 606E35000 2.000 EACH $1,300.30405 $2,600.61

 BRIDGE TERMINAL ASSEMBLY, TYPE 1

 
0020 606E35100 2.000 EACH $266.71361 $533.43

 BRIDGE TERMINAL ASSEMBLY, TYPE 2

 
0021 608E10000 2,852.000 SF $5.74646 $16,388.90

 4" CONCRETE WALK

 
0022 608E52000 1,118.000 SF $11.96259 $13,374.18

 CURB RAMP
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 Line  #  Item Number  Quantity Units

The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

 
0023 623E38500 7.000 EACH $811.47257 $5,680.31

 MONUMENT ASSEMBLY

 
0024 623E39500 1.000 EACH $549.71249 $549.71

 MONUMENT BOX ADJUSTED TO GRADE

 
0025 623E40500 1.000 EACH $383.99658 $384.00

 REFERENCE MONUMENT

 
0026 638E10400 1.000 EACH $1,168.13851 $1,168.14

 FIRE HYDRANT ADJUSTED TO GRADE

 
0027 638E10800 2.000 EACH $228.22445 $456.45

 VALVE BOX ADJUSTED TO GRADE

 
0028 690E50000 2.000 EACH $179.98346 $359.97

 SPECIAL - MAILBOX SUPPORT

 
0029 690E50350 3.000 EACH $144.65291 $433.96

 SPECIAL - MAILBOX REMOVED AND RESET

 
Total for Group 0100:$824,438.59 

Group 0200: EROSION CONTROL

0030 601E21060 88.000 SY $76.98799 $6,774.94
 TIED CONCRETE BLOCK MAT, TYPE 2

 
0031 601E32200 14.000 CY $153.99368 $2,155.91

 ROCK CHANNEL PROTECTION, TYPE C WITH FILTER

 
0032 659E00300 3,156.000 CY $15.54416 $49,057.37

 TOPSOIL

 
0033 659E10000 28,428.000 SY $0.50652 $14,399.35

 SEEDING AND MULCHING

 
0034 659E14000 1,421.000 SY $0.44723 $635.51

 REPAIR SEEDING AND MULCHING

 
0035 659E15000 1,421.000 SY $0.19159 $272.25

 INTER-SEEDING

 
0036 659E20000 3.960 TON $461.46378 $1,827.40

 COMMERCIAL FERTILIZER

 
0037 659E31000 5.880 ACRE $16.40071 $96.44

 LIME

 
0038 659E35000 158.000 MGAL $0.77630 $122.66

 WATER
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

 
0039 659E40000 64.000 MSF $2.00000 $128.00

 MOWING

 
0040 670E00700 1,506.000 SY $1.90894 $2,874.86

 DITCH EROSION PROTECTION

 
0041 832E15000 1.000 LS $25,000.00000 $25,000.00

 STORM WATER POLLUTION PREVENTION PLAN

 
0042 832E30000 110,000.000 EACH $1.00000 $110,000.00

 EROSION CONTROL

 
Total for Group 0200:$213,344.69 

Group 0300: DRAINAGE

0043 202E35100 232.000 FT $12.47917 $2,895.17
PIPE REMOVED

 
0044 202E58100 2.000 EACH $372.90785 $745.82

CATCH BASIN REMOVED

 
0045 602E20000 2.000 CY $1,753.70168 $3,507.40

 CONCRETE MASONRY

 
0046 605E11100 5,873.000 FT $9.85583 $57,883.29

 6" SHALLOW PIPE UNDERDRAINS

 
0047 611E00900 201.000 FT $33.03039 $6,639.11

 6" CONDUIT, TYPE B

 
0048 611E01400 100.000 FT $12.59613 $1,259.61

6" CONDUIT, TYPE E

0049 611E01500 455.000 FT $14.96200 $6,807.71
 6" CONDUIT, TYPE F

 
0050 611E04400 664.000 FT $70.91440 $47,087.16

 12" CONDUIT, TYPE B

 
0051 611E04600 676.000 FT $44.87220 $30,333.61

 12" CONDUIT, TYPE C

 
0052 611E04900 20.000 FT $67.32123 $1,346.42

 12" CONDUIT, TYPE D

 
0053 611E05200 94.000 FT $50.90345 $4,784.92

 12" CONDUIT, TYPE F

 
0054 611E06100 149.000 FT $78.93528 $11,761.36

 15" CONDUIT, TYPE C
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

0055 611E07400 63.000 FT $111.85011 $7,046.56
 18" CONDUIT, TYPE B

 
0056 611E07600 141.000 FT $72.89509 $10,278.21

 18" CONDUIT, TYPE C

 
0057 611E10600 155.000 FT $95.97935 $14,876.80

 24" CONDUIT, TYPE C

 
0058 611E98150 6.000 EACH $3,194.90807 $19,169.45

 CATCH BASIN, NO. 3

 
0059 611E98180 12.000 EACH $2,426.22814 $29,114.74

 CATCH BASIN, NO. 3A

 
0060 611E98470 5.000 EACH $1,460.23052 $7,301.15

 CATCH BASIN, NO. 2-2B

 
0061 611E98510 1.000 EACH $1,922.40156 $1,922.40

 CATCH BASIN, NO. 2-3

 
0062 611E99654 3.000 EACH $643.94715 $1,931.84

 MANHOLE ADJUSTED TO GRADE

 
0063 611E99710 3.000 EACH $259.32187 $777.97

 PRECAST REINFORCED CONCRETE OUTLET

 
Total for Group 0300:$267,470.70 

Group 0400: PAVEMENT

0064 204E10000 10,733.000 SY $1.19961 $12,875.41
 SUBGRADE COMPACTION

 
0065 204E13000 4,226.000 CY $13.83069 $58,448.50

 EXCAVATION OF SUBGRADE

 
0066 204E30010 4,226.000 CY $37.01053 $156,406.50

 GRANULAR MATERIAL, TYPE B

 
0067 204E45000 4.000 HOUR $218.42616 $873.70

 PROOF ROLLING

 
0068 254E01000 590.000 SY $7.88150 $4,650.09

 PAVEMENT PLANING, ASPHALT CONCRETE

 
0069 301E46000 2,037.000 CY $108.73177 $221,486.62

 ASPHALT CONCRETE BASE, PG64-22

 
0070 304E20000 3,254.000 CY $45.41486 $147,779.95

 AGGREGATE BASE
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

0071 407E10000 1,544.000 GAL $1.82501 $2,817.82
 TACK COAT

 
0072 409E98010 2,498.000 LB $1.00000 $2,498.00

 SEALING, MISC.:

 LONGITUDINAL JOINT SEALER
0073 441E10101 442.000 CY $180.00000 $79,560.00

 ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (446), AS PER PLAN

 
0074 441E10201 618.000 CY $150.00000 $92,700.00

 ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (446), AS PER PLAN

 
0075 441E50200 13.000 CY $134.80593 $1,752.48

 ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 1, (448)

 (WEDGING)
0076 452E10010 44.000 SY $55.66386 $2,449.21

 6" NON-REINFORCED CONCRETE PAVEMENT, CLASS QC1

 
0077 452E19200 754.000 SY $75.00000 $56,550.00

 NON-REINFORCED CONCRETE PAVEMENT, MISC.:

  :DECORATIVE, TRUCK APRON
0078 608E30000 4,178.000 SF $4.50000 $18,801.00

 AGGREGATE WALK

 : 1" LIMESTONE SCREENINGS
0079 608E98000 13,284.000 SF $12.00000 $159,408.00

 WALKWAY, MISC.:

 DECORATIVE CONCRETE, 6" SPLITTER ISLAND
0080 609E12000 3,607.000 FT $17.26376 $62,270.38

 COMBINATION CURB AND GUTTER, TYPE 2

 
0081 609E12001 32.000 FT $18.00000 $576.00

 COMBINATION CURB AND GUTTER, TYPE 2, AS PER PLAN

 
0082 609E14000 376.000 FT $5.86565 $2,205.48

 CURB, TYPE 2-A

 
0083 609E18001 590.000 FT $25.50000 $15,045.00

 COMBINATION CURB AND GUTTER, TYPE 3, AS PER PLAN

 
0084 609E24510 52.000 FT $34.07115 $1,771.70

 CURB, TYPE 4-C

 
0085 609E26000 2,690.000 FT $13.08015 $35,185.60

 CURB, TYPE 6

 
Total for Group 0400:$1,136,111.44 

Group 0700: LIGHTING

0086 625E00450 28.000 EACH $73.83223 $2,067.30
 CONNECTION, FUSED PULL APART
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

0087 625E00480 8.000 EACH $80.10605 $640.85
 CONNECTION, UNFUSED PERMANENT

 
0088 625E10490 6.000 EACH $2,075.50882 $12,453.05

 LIGHT POLE, CONVENTIONAL

  AT08B30
0089 625E10490 8.000 EACH $2,075.50882 $16,604.07

 LIGHT POLE, CONVENTIONAL

  AT14B30
0090 625E14000 14.000 EACH $945.40710 $13,235.70

 LIGHT POLE FOUNDATION, 24" X 6' DEEP

 
0091 625E23304 6,652.000 FT $1.39381 $9,271.62

 NO. 8 AWG 600 VOLT DISTRIBUTION CABLE

 
0092 625E23400 1,160.000 FT $1.09762 $1,273.24

 NO. 10 AWG POLE AND BRACKET CABLE

 
0093 625E25300 1,423.000 FT $7.39216 $10,519.04

 CONDUIT, 1-1/2", 725.04

 
0094 625E25500 311.000 FT $14.40622 $4,480.33

 CONDUIT, 3", 725.04

 
0095 625E26250 8.000 EACH $295.82519 $2,366.60

 LUMINAIRE, CONVENTIONAL

  150 W, TYPE II DISTRIBUTION
0096 625E26250 6.000 EACH $295.82519 $1,774.95

 LUMINAIRE, CONVENTIONAL

  250 W, TYPE II DISTRIBUTION
0097 625E29002 1,423.000 FT $5.62042 $7,997.86

 TRENCH, 24" DEEP

 
0098 625E30700 10.000 EACH $681.47557 $6,814.76

 PULL BOX, 725.08, 18"

 
0099 625E32000 14.000 EACH $166.77482 $2,334.85

 GROUND ROD

 
0100 625E34001 2.000 EACH $2,400.00000 $4,800.00

 POWER SERVICE, AS PER PLAN

 
0101 625E36000 1,423.000 FT $0.19638 $279.45

 PLASTIC CAUTION TAPE

 
Total for Group 0700:$96,913.67 

Group 1100: TRAFFIC CONTROL

0102 620E60000 7.000 EACH $52.07516 $364.53
 DELINEATOR, POST SURFACE MOUNTED
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

0103 621E00100 17.000 EACH $112.59716 $1,914.15
 RPM

 
0104 626E00100 59.000 EACH $6.36082 $375.29

 BARRIER REFLECTOR

 
0105 630E03101 836.500 FT $12.00000 $10,038.00

 GROUND MOUNTED SUPPORT, NO. 3 POST, AS PER PLAN

 
0106 630E08600 22.000 EACH $35.48836 $780.74

 SIGN POST REFLECTOR

 
0107 630E79604 1.000 EACH $1,242.84887 $1,242.85

 SIGN SUPPORT ASSEMBLY, BRIDGE MOUNTED, TYPE 2

 
0108 630E80100 365.300 SF $13.74798 $5,022.14

 SIGN, FLAT SHEET

 
0109 630E81100 365.300 SF $2.74619 $1,003.18

 SIGN ERECTED, FLAT SHEET

 
0110 630E84900 9.000 EACH $11.91647 $107.25

 REMOVAL OF GROUND MOUNTED SIGN AND DISPOSAL

 
0111 630E85000 1.000 EACH $18.99942 $19.00

 REMOVAL OF GROUND MOUNTED SIGN AND STORAGE

 
0112 630E85100 2.000 EACH $44.22503 $88.45

 REMOVAL OF GROUND MOUNTED SIGN AND REERECTION

 
0113 630E86002 10.000 EACH $12.63986 $126.40

 REMOVAL OF GROUND MOUNTED POST SUPPORT AND DISPOSAL

 
0114 630E87500 7.000 EACH $26.96492 $188.75

 REMOVAL OF POLE MOUNTED SIGN AND DISPOSAL

 
0115 630E97700 1.000 EACH $350.00000 $350.00

 SIGNING, MISC.:

 REMOVAL OF SOLID WOOD POST
0116 630E97900 15.200 FT $12.00000 $182.40

 SIGNING, MISC.:

 4"x6" SOLID WOOD POST
0117 642E00090 1.610 MILE $874.94163 $1,408.66

 EDGE LINE, 4"

 
0118 642E00290 0.770 MILE $1,556.00122 $1,198.12

 CENTER LINE

 
0119 644E00601 260.000 FT $7.00000 $1,820.00

 CROSSWALK LINE, AS PER PLAN

 
0120 644E00700 144.000 FT $5.84846 $842.18
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

 TRANSVERSE/DIAGONAL LINE

 
0121 644E01000 1.000 EACH $536.65644 $536.66

 RAILROAD SYMBOL MARKING

 
0122 644E01300 8.000 EACH $95.52119 $764.17

 LANE ARROW

 
0123 644E01520 306.000 FT $1.65860 $507.53

 DOTTED LINE, 12"

 
0124 644E20800 113.000 FT $9.99511 $1,129.45

 YIELD LINE

 
Total for Group 1100:$30,009.90 

Group 1300: LANDSCAPING

0125 661E00500 74.000 CY $68.85803 $5,095.49
 MULCH

 
0126 661E12000 176.000 EACH $4.00000 $704.00

 GROUNDCOVER AND VINES, 1 YEAR, POTTED
SCHIZACHYRIUM SCOPARIUM - 'LITTILE BLUESTEM'

0127 661E30000 64.000 EACH $30.00000 $1,920.00
 EVERGREEN SHRUB, 12" HEIGHT
JUNIPERUS HORIZONTALIS - 'ANDORRA YOUNGSTOWN'

0128 661E31000 1,400.000 GAL $0.50000 $700.00
 LANDSCAPE WATERING

 
0129 661E50160 6.000 EACH $500.00000 $3,000.00

 EVERGREEN TREE, 8' HEIGHT
TAXODIUM DISTICHUM - 'BALDCYPRESS'

Total for Group 1300:$11,419.49 

Group 1900: STRUCTURE 20 FOOT SPAN AND OVER (CTY‐RTE‐SECT or SFN)
0130 503E11100 1.000 LS $1,940,640.00000 $1,940,640.00

 COFFERDAMS AND EXCAVATION BRACING

 
0131 503E21301 1.000 LS $4,000.00000 $4,000.00

 UNCLASSIFIED EXCAVATION, AS PER PLAN

 
0132 505E11100 1.000 LS $35,000.00000 $35,000.00

 PILE DRIVING EQUIPMENT MOBILIZATION

 
0133 507E00200 1,630.000 FT $33.43627 $54,501.12

 STEEL PILES HP12X53, FURNISHED

 
0134 507E00250 1,360.000 FT $11.01136 $14,975.45

 STEEL PILES HP12X53, DRIVEN

 
0135 509E10001 606,696.000 LB $1.05000 $637,030.80
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The Mannik & Smith Group, Inc.Estimate: Cost Estimate

Unit Price Extension
 Description
 Supplemental Description

 EPOXY COATED REINFORCING STEEL, AS PER PLAN

 
0136 511E21523 1,060.000 CY $700.00000 $742,000.00

CLASS QC2 CONCRETE WITH QC/QA, BRIDGE DECK, AS PER PLAN

0137 511E33418 93.000 CY $1,000.00000 $93,000.00
 CLASS QC2 CONCRETE WITH QC/QA, SUPERSTRUCTURE

 
0138 511E34450 152.000 CY $575.00000 $87,400.00

 CLASS QC2 CONCRETE WITH QC/QA, BRIDGE DECK (PARAPET)

 
0139 511E41013 499.000 CY $850.00000 $424,150.00

 CLASS QC1 CONCRETE WITH QC/QA, PIER ABOVE FOOTINGS, AS PER P LAN

 
0140 511E43512 409.000 CY $428.70463 $175,340.19

 CLASS QC1 CONCRETE WITH QC/QA, ABUTMENT INCLUDING FOOTING

 
0141 511E51512 205.000 CY $350.00000 $71,750.00

 CLASS QC2 CONCRETE WITH QC/QA, SIDEWALK

 
0142 512E10100 5,528.000 SY $14.82093 $81,930.10

 SEALING OF CONCRETE SURFACES (EPOXY-URETHANE)

 
0143 512E33000 1.000 SY $64.65971 $64.66

 TYPE 2 WATERPROOFING

 
0144 513E10201 9,389.000 LB $8.75000 $82,153.75

 STRUCTURAL STEEL MEMBERS, LEVEL UF, AS PER PLAN

 
0145 515E15130 32.000 EACH $45,000.00000 $1,440,000.00

DRAPED STRAND PRESTRESSED CONCRETE BRIDGE I-BEAM MEMBERS, LE VEL 3, TYPE WF72-49

0146 515E20001 72.000 EACH $1,463.00000 $105,336.00
 INTERMEDIATE DIAPHRAGMS, AS PER PLAN

 
0147 516E12400 78.000 FT $2,000.00000 $156,000.00

 SPECIAL - MODULAR EXPANSION JOINT

 
0148 516E13600 115.000 SF $6.58000 $756.70

 1" PREFORMED EXPANSION JOINT FILLER

 
0149 516E13800 126.000 SF $8.00000 $1,008.00

 1-1/2" PREFORMED EXPANSION JOINT FILLER

 
0150 516E44100 52.000 EACH $847.26003 $44,057.52

 ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LOAD PLATE ( NEOPRENE)

 15"x41"x2"
0151 516E44100 4.000 EACH $847.26003 $3,389.04

 ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LOAD PLATE ( NEOPRENE)

 15"x41"x2.1875"
0152 516E44200 8.000 EACH $1,126.14789 $9,009.18

 ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LOAD PLATE ( NEOPRENE)

 15.5"x41"x2"
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0153 517E75120 1,008.000 FT $132.72581 $133,787.62
 RAILING (CONCRETE PARAPET WITH TWIN STEEL TUBE RAILING)

 
0154 518E12001 8.000 EACH $1,300.00000 $10,400.00

 SCUPPERS, INCLUDING SUPPORTS, AS PER PLAN

 
0155 518E21200 189.000 CY $67.42691 $12,743.69

 POROUS BACKFILL WITH GEOTEXTILE FABRIC

 
0156 518E40000 137.000 FT $7.18761 $984.70

 6" PERFORATED CORRUGATED PLASTIC PIPE

 
0157 518E40010 56.000 FT $17.49923 $979.96

 6" NON-PERFORATED CORRUGATED PLASTIC PIPE, INCLUDING SPECIAL S

 
0158 518E43300 25.000 FT $360.00000 $9,000.00

 6" PIPE DOWNSPOUT, INCLUDING SPECIALS

 
0159 524E94935 231.000 FT $800.00000 $184,800.00

 DRILLED SHAFTS, 66" DIAMETER, INTO BEDROCK, AS PER PLAN

 
0160 524E94947 104.000 FT $3,000.00000 $312,000.00

 DRILLED SHAFTS, 72" DIAMETER, ABOVE BEDROCK, AS PER PLAN

 
0161 524E95100 1.000 EACH $70,000.00000 $70,000.00

 DRILLED SHAFTS, MISC.:

  DRILLED SHAFT OSTERBERG LOAD TEST, AS PER PLAN
0162 526E30001 265.000 SY $202.00000 $53,530.00

 REINFORCED CONCRETE APPROACH SLABS (T=17"), AS PER PLAN

 
0163 526E90010 81.000 FT $240.00000 $19,440.00

 TYPE A INSTALLATION

 
0164 601E32210 615.000 CY $77.96662 $47,949.47

 ROCK CHANNEL PROTECTION, TYPE C WITH AGGREGATE FILTER

 
0165 611E04600 784.000 FT $44.87220 $35,179.80

 12" CONDUIT, TYPE C

 707.45
0166 846E00110 81.000 CF $338.72090 $27,436.39

 POLYMER MODIFIED ASPHALT EXPANSION JOINT SYSTEM

 
Total for Group 1900:$7,121,724.14 

Group 2100: MAINTENANCE OF TRAFFIC

0167 410E12000 100.000 CY $40.41903 $4,041.90
 TRAFFIC COMPACTED SURFACE, TYPE A OR B

 
0168 614E12336 4.000 EACH $2,556.46300 $10,225.85

 WORK ZONE IMPACT ATTENUATOR (UNIDIRECTIONAL)
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0169 614E12420 1.000 LS $10,000.00000 $10,000.00
 DETOUR SIGNING

 
0170 614E13302 24.000 EACH $9.08915 $218.14

 BARRIER REFLECTOR, TYPE B2

 
0171 614E13360 24.000 EACH $13.88205 $333.17

 OBJECT MARKER, TWO WAY

 
0172 614E21200 0.370 MILE $11,495.08038 $4,253.18

 WORK ZONE CENTER LINE, CLASS I, 740.06, TYPE I

 
0173 614E22100 0.540 MILE $1,992.70639 $1,076.06

 WORK ZONE EDGE LINE, CLASS I, 642 PAINT

 
0174 615E20000 239.000 SY $61.99330 $14,816.40

 PAVEMENT FOR MAINTAINING TRAFFIC, CLASS A

 
0175 616E10000 230.000 MGAL $49.21383 $11,319.18

 WATER

 
0176 622E41000 1,070.000 FT $19.22072 $20,566.17

 PORTABLE BARRIER, 32"

 
Total for Group 2100:$76,850.05 

Group 2300: INCIDENTALS
0177 103E05000 1.000 LS $50,000.00000 $50,000.00

 PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYMENT BOND

 
0178 614E11000 1.000 LS $200,000.00000 $200,000.00

MAINTAINING TRAFFIC

 
0179 619E16020 24.000 MNTH $2,688.84108 $64,532.19

FIELD OFFICE, TYPE C

 
0180 623E10000 1.000 LS $40,000.00000 $40,000.00

 CONSTRUCTION LAYOUT STAKES AND SURVEYING

 
0181 624E10000 1.000 LS $200,000.00000 $200,000.00

MOBILIZATION

Total for Group 2300:$554,532.19 
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