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PID‐22984 ‐ HEN‐New Bridge ‐ New River Crossing in Napoleon
Environmental Clearance Related Tasks Update
September 15, 2016 Update

Purpose & Need entered into CE document online

Feasibility Study

Qualitative Analysis of Mobile Source Air Toxics (1‐22‐2016)

Particulate Matter 2.5 (PM2.5)

Carbon (CO)

Ozone

Noise Analysis Report (11‐25‐2014)

ESA Screening (March 2014)
Phase 1 ESA (April 2015)

Section 106 Request for Review (October 2012)

Phase I Cultural Resource History/Architecture Survey

Phase I Archaeological Survey (January 2015)

Phase II Archaeological Survey (April 2016)

Phase III Archaeological Survey

Level 2 ESR (1‐19‐2016)

Wetlands

Streams & Rivers

Terrestrial Habitat

Threatened & Endangered Species

Agency Coordination

Within Attainment Area Within Attainment Area ODOT-OES
Lucas Co. & Wood Co. are both designated as being in attainment for PM2.5.
No additional air quality investigation is necessary.

Coordination is on-going through the 
project development process

ODOT-OES
& Applicable Agencies

 
Coordination with the Ohio Department of Natural Resources (ODNR) has been completed, comments have been received and addressed.
Coordination with the U.S. Fish & Wildlife Service (USFWS) has been completed, comments have been received and addressed.
Coordination with the Ohio Environmental Protection Agency (OEPA) comments have been received and were addressed.
Coordination with the U.S. Army Corps of Engineers (USACE) is required and has been completed.
Coordination with the ODNR State Scenic Rivers Coordinator has taken place and incorporated into design and/or environmental commitments.
  

Within Attainment Area

Within Attainment Area Within Attainment Area

Within Attainment Area

OES Inter‐Office Communication (IOC) Approval Letter from 3‐10‐2015 concurring with recommendations of no further work at site 33HY346, but there was a 
recommendation for Phase II work required for site 33HY0167.

Revised report and recommendations being submitted on 4/8/2016. Need sign off by agency and approval date for CE environmental clearance.
Stacy at D2 notified agencies of the uploaded report on 4/21/2016 for coordination review with agencies.

IF a Phase III is required, a Memorandum of Agreement (MOA) must be executed prior to approval of the environmental document. The MOA will formalize 
the agreed upon measures to mitigate the adverse effect and Section 106 consultation. Agreed upon mitigation may be completed as environmental 
commitements pursuant to the MOA. This is per an email from Stacy on 4/22/2016.

The project area is within known range of Federal Species but are not impacted.
Federal species/habitat is found within the project area and is impacted. Coordination with agencies has occurred to develop environmental committments.

Project area is within the known range of State Species but are not impacted.
State species/habitat if found within the project area and is impacted. Coordination with agencies has occurred to develop environmental committments.

Approved

Approved Preliminary Jurisdictional 
Determination (PJD)

Approved ODOT-OES Feasibility Study approved by OES on 10‐31‐2013

02-29-2016

11-28-2014

Review Agency

Purpose & Need
Approved

Alternatives ‐ Feasibility Study

Air & Noise

ODOT-OES

10-31-2013

10-31-2013 P&N Approved as part of Feasibility Study by OES on 10‐31‐2013

Environmental Task Items Submittal Status Approval Date

OEPAApproved The Desktop Qualitative Mobile Sour Air Toxics (MSAT) analysis was approved via email notification from Ohio EPA on 02‐29‐2016

Comments/Notes

Lucas Co. & Wood Co. are both designated as being in attainment for CO.
No additional air quality investigation is necessary.
Lucas Co. & Wood Co. are both designated as being in attainment for ozone.
The project is listed in the TIP/STIP, therefore, ozone has been addressed.

07-10-2014

ODOT-OES

ODOT-OES

ODOT-OESApproved OES Inter‐Office Communication Approval Letter from 11‐28‐2014

04-27-2015
01-23-2014Approved

Approved
IOC Letter approving ESA Screening Report was dated 11‐04‐2014
IOC Letter approving ESA Phase I Report was dated 04‐27‐2015, no ESA Phase II sites were recommended.

Does not have to be completed for 
submittal of CE document, but need an 

agreed upon MOA for CE

03-10-2015

Need Approval Date
for CE clearance

MOA must be executed 
prior to CE clearance

ODOT-OES
& OSHPO

ODOT-OES
& OSHPO

ODOT-OES
& OSHPO

Approved with Guidance for a
Phase II Archaeological Survey

Revised Report being submitted by 
4/8/2016

Approved

N/A
(Not needed per IOC)

ESA

ODOT-OES

USACE

ODOT-OES
&

Scenic Rivers Coordinator

The OES & Ohio State Historic Preservation Office IOC is dated 01‐16‐2016 indicated "No further history/architecture research is warranted".

Level 2 ESR impacts revised and submitted to ODOT‐OES for concurrence that the ESR does not need re‐coordinated.
OES email correspondence on 4‐5‐2016 indicated re‐coordination is not needed, and the Level 2 ESR is approved.

Wetlands are present and impacted by project.
A wetland delineation has been made as well as the wetland Jurisdictional Determination.
Coordination with applicable agencies and environmental commitments are on‐going.
Preliminary Jurisdictional Determination (PJD) dated 07‐10‐20174 received by USACE.

River is present and impacted by the project. The river is a State Scenic River and 4(f) coordination with OWJ is on‐going with applicable agencies in 
development of environmental commitments.

Ecological

ODOT-OES
ODOT-OES

Cultural Resources

Coordination is on-going through the 
project development process

ODOT-OES
& OSHPO

ODOT-OES
& OSHPO

MEMO dated 11/20/2012 recommends selected Phase I Archaeological testing.11-21-2012

01-16-2015

04-05-2016

ODOT-OES
& Applicable Agencies

Coordination is on-going through the 
project development process

Coordination is on-going through the 
project development process

ODOT-OES
Terrestrial habitat is present and impacted by the project. The habitat is not unique or high quality. Coordination is on‐going with applicable agencies in 
development of environmental commitments.
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Review AgencyEnvironmental Task Items Submittal Status Approval Date Comments/Notes

Farmlands

Drinking Water

Section 4(f) Properties (2 locations)
1) Maumee Wabash Erie Canal Trail along north side of Maumee River
2) ODNR Scenic and Recreational River

Section 6(f)

Impacts to local/regional development patterns; community cohesion; indirect 
or cummulative impacts; health & educational facilities; public utilities; 
fire/police/EMS; religious instutions; public transportation; and 
pedestrian/bicycle facilties.

Screening of Environmental Justice Area
(Census Mapping posted to CE online)

Public Involvement Meeting Summary Document

Permit Determination Request (for Bridge)

Army Corps of Engineers Section 404 Nationwide Permit (NWP)
and Section 10 Coordination for Bridge

Coordination with U.S. Coast Guard (USCG)

Floodplains Coordination

Ohio EPA Section 401 Water Quality Certification (for Bridge)

NPDES Construction General Permit for Stormwater (NOI)

Mussel Survey

Environmental Commitments Notes

Public Involvement

No EJ Populations in
project limits based on

Census Map screenings

N/A

Environmental Justice

ODOT-OES

ODOT-OES

Approval occurs once the 
CE document is cleared.

Final approval
not required for CE

Permits

Environmental Commitments

ODOT-OES

ODOT-OES

Will be approved as part of 
the CE approval ODOT-OES

Environmental Comments will be 
approved via CE clearance.

Posted to CE Online
on 7/3/2014

Approved

Does not have to be completed for 
submittal of CE document

On‐going development of environmental commitment notes through creation of CE document and review agency comments. The environmental commitment 
notes will be approved via the CE clearance.

Anticipate having Environmental Commitment notes drafted in CE document by 4‐21‐2016. These will need to be incorporated in Design Plans. These 
Environmental Commitment notes won't be finalized until the CE approval (ELLIS date is 6‐24‐2016).

The public involvement meeting summary document is provided in the CE online document for this project.

Floodplain Permit signed/approved by Henry County Planning Commission Flood Plain coordinator on 05‐07‐2015.

The mussel survey and relocation will take place in the next phase of the project nearer to construction of project.
Finalization is not needed for CE clearance.

PDR approval received from ODOT‐OES on 02‐05‐2016.

Work has been initiated
(on-going through PDP)

Final approval
not required for CE

Preparation of permit application has been initiated. Permit finalization is not required for CE clearance.
Submittal On Hold until the USACE Section 404 Permit is received.

Local Floodplain coordinator

Final approval
not required for CE ODOT-OES

Continued development & coordination to obtain permit is being started now. Will be finalized in next phase of project development.
Finalization is not needed for CE clearance.

ODOT-OES

05-07-2015

Coordination is on-going through the 
project development process

New ROW to be acquired on south side of the Maumee River exceeds the 3 acres threshold of the new MOU on Prime Farmland that was recently released on 
3‐15‐2016. A completed FCIR form was submitted to Stacy at D2, whom will coordinate with the NRCS or sign off on Prime Farmland impacts. Need sign off and 
approval date for CE environmental clearance. Stacy at D2 indicated on 4/22/2016 it had been forwarded for review. On 9/15/2016 Stacy followed up with 
OES to see if they have an update on the status of the FCIR.

Project is located in the western limits of the Henry County Regional Water & Sewer District's McClure drinking water resource area. Coordination with the 
Henry Co. Regional Water & Sewer District was initiated and on 2‐1‐2016 an email indicated no further coordination was required.

Community Impacts

Need Approval Date
for CE clearance

No 6(f) properties

Need Approval Date
for CE clearance

02-01-2016

Section 4(f) & 6(f)

FCIR required
(submitted 4/8/16 to D2)

Approved

ODOT-OES
& NRCS

Henry Co. Regional Water & 
Sewer District

ODOT-OES &
Applicable OWJs

(Henry Co. Park District)
and

(ODNR)

ODOT-OES

Other Resources

Coordination with USCG has been completed by ODOT‐OES. Permit finalization is not reqired for CE clearance.
A Section 9 Permit will not be required.

An Environmental Justice screening of Census data and maps are posted to CE online.

EJ map census screening indicates there are no applicable minority or poverty EJ populations within study area.
No further action is needed based on EJ guidelines other than posting census data maps to the CE online since there are no EJ population areas.

OWJ letters were submitted to ODOT District 2 for review on 04‐08‐2016. One is for the Henry County Park District as they own and have jurisdiction over the 
land for the Maumee Wabash Erie Canal Trail (a courtesy copy will go to the Buckeye Trail which also traverses the Maumee Wabash Erie Canal Trail); and the 
other letter is for the ODNR as they have jurisdiction over the Maumee State Scenic & Recreational River.

OWJ letters will need to be signed off by owners, and then a "Section 4(f)/6(f) Determination Request Form for Recreational Properties" will need to be 
completed and submitted to ODOT D2 for coordination with sign‐off, as this is needed for CE clearance.

No 6(f) properties are anticipated for the project area. This will be confirmed during CE review by agencies.

No EJ Populations in
project limits based on

Census Map screenings

Coordination is on-going through the 
project development process with the 

OWJs for each site

No 6(f) properties

Impacts will be discussed in CE online 
document

Approved

Work has been initiated
(on-going through PDP)

Work has been initiated
(on-going through PDP)

02-05-2016

Final approval
not required for CE

Final approval
not required for CE

ODOT-OES

ODOT-OES

ODOT-OES

Community impacts will be discussed in the CE online document before submittal to assess impacts.

Preparation of permit applications have been initiated. Permit finalization is not required for CE clearance.
On hold until the sign offs occur on the Section 106 items.

Page 2 of 2


